

BADRAN 5 PROJECT PLAN

Prepared By

650 - Sumesh Mani

Reviewed by

610 - Russel M. Kamarudeen

Approved By

600 - Abdulrahman Y. Alshaikh

OBJECTIVE

Restructure Badran in to a new look and style with better UI/UX ,more secured and with high performance.
Database structure will be used same as Version 4.

TECHNICAL DETAILS

Theme : **To be Finalized**


Languages : PHP 8.1 , JavaScript, CSS

Frameworks : LARAVEL 9 , Bootstrap (Depends on selected theme) , jQuery / React.js

Workflow : Badran Workflow

Coding Policy : All services will be provided / Handled as API Services hence system will be more faster and can be integrated to third party software's easily

BADRAN VERSION HISTORY



BADRAN 5 ROADMAP

1. BADRAN WORKFLOW

Developed Badran Workflow Engine with more features & speedy approval and its being used. Tasks Process only pending to move to Baran Workflow. 98% Completed

2. PHP Upgrade

Upgrade from PHP 5.2 (deprecated Version) to PHP 8.1 (Latest Stable Version), 100% Completed

3. Company Specific Workflows

Created Separate Workflow for Awtad & Daffah Wholesale/ Daffah Retail /Bisan Companies..

4. Rental

Introduced Badran Rental Module with new Look & feel with responsiveness on all devices.

5. BADRAN 5 Theme

Select Badran 5 Theme and Integrate in to new Framework.

6. BADRAN Workflow API

Common Badran Workflow API to be build to be used in HR, Legal, Rental and all Badran related projects also can be used for third parties.

7. Badran User Management

Integrate with AD and new user Roles with process Setup.

8. Foundation Works

PDF Interpreter Integration , Form Interpreter Integration and other Libraries Integrations

9. Phase1 Release

HR Dashboard
Employee Dashboard
ESS Services Employee File Update

10. Phase 2 Release

Appointment, Vacation, EOS , Renew Contract

11. Phase3 Release

Financial Claim, Payroll & Payment Process

12. Phase 4 Release

ILB List, . Visa, Announcement, Holiday, Worktimes, IT Ticket, Tasks. etc.,..

* Dates may be changed based on the Design Approvals / due to changes in requirements / If there is any new requirements/Extra Comments, * Introduction of new Hierarchy System not considered

TEAM MEMBERS

Project Lead - 1 Nos

Web Developer - 2 Nos

UI/UX Designer - 1 Nos (Required based on the theme selection)