



### SharePoint / V2 - Pending Works Distribution

#	Process Name	Company	Module	Start Date	Due Date	Remarks	Resource Names
1	Rannah Contract System	Rannah		17-Jul-17	5-Aug-17		Mohd Salman
2	Vacant / Occupied System Amendment (Apply Colors)	Awtad	AKARAT	5-Aug-17	7-Aug-17		Mohd Salman
3	Vacant / Occupied System Amendment (Apply Colors)	Inshaiyun	AKARAT	5-Aug-17	7-Aug-17		Mohd Salman
4	Separate Tab for Approvals (New, Renew, Thasleem)	Awtad	AKARAT	7-Aug-17	9-Aug-17		Mohd Salman
5	Separate Tab for Approvals (New, Renew, Thasleem)	Inshaiyun	AKARAT	7-Aug-17	9-Aug-17		Mohd Salman
6	Thasleem Amendment in Rental Contract	Awtad	AKARAT	10-Aug-17	11-Aug-17		Mohd Salman
7	Thasleem Amendment in Rental Contract	Inshaiyun	AKARAT	10-Aug-17	11-Aug-17		Mohd Salman
8	Buidling License No. adding in Rental Contract	Awtad	AKARAT			213 - to be confirmed	Mohd Salman
9	Buidling License No. adding in Rental Contract	Inshaiyun	AKARAT			213 - to be confirmed	Mohd Salman
10	Absent Shift to Payroll Month System	MSGP	HR	17-Jul-17	20-Jul-17		Esakiappan Perumal
11	Actual Vacation Return Approval System	MSGP	HR	21-Jul-17	23-Jul-17		Esakiappan Perumal
		<b>From</b>			<b>To</b>		
		613 -Russel M Kamarudeen			615 - Esakkiappan Perumal		
		Date	12-Jul-17		616 - Mohd Salman	